

GSTC Phased Development Plan



GSTC Phased Development Plan

- Fencing (already complete) was required urgently to replace rusted supports
- Clubhouse will provide toilets, the top requested facility in our 2022 survey
- LTA funding is significantly easier to get for work required to courts than for clubhouses. Other grants are open only to projects under £100,000.
- The club has built up substantial surplus funds for development, the existence of which will make it challenging to access these funds.
- We still need time to do appropriate research into replacement court surface options. Meanwhile building costs are only going in one direction.
- To make the most strategic and economic use of our members' funds, we need to complete clubhouse work to use up some surplus before spending money on resurfacing.